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STATUS REPORT 

BRAC REVITALIZATION AND INCENTIVE ZONE PROGRAM 

CALENDAR YEAR 2015 

 

The BRAC Community Enhancement Act was enacted during the 2008 session of the Maryland 

General Assembly. The statute establishes a process for designating BRAC Revitalization and 

Incentive zones. The Department of Commerce (Commerce) is responsible for designating the 

zones and administering the program.   The intent behind the creation of the BRAC zones is to (1) 

focus growth in Priority Funding Areas (PFAs), (2) provide local governments with financial 

assistance for public infrastructure in these well-defined areas, and (3) align other State resources 

and programs to local governments and businesses located in the BRAC zones for a coordinated 

State effort on making the zones the focus of BRAC growth. 

The BRAC Community Enhancement Act focuses on Smart Growth land use and infrastructure 

needs to support BRAC-impacted areas.  Funds must be used for infrastructure improvements in 

the designated zone. Each year, the amount to be paid to all local jurisdictions is the amount 

appropriated in the State budget up to $5,000,000. If the total amount applied for exceeds the cap, 

each jurisdiction receives its pro rata share. 

Failure of local jurisdictions to focus BRAC growth in PFAs will result in growth being deflected 

into the rural areas resulting in more sprawl development, traffic congestion, loss of natural 

resources, and negative environmental impacts.  The State's interests are best served by focusing 

BRAC growth in PFAs for better utilization of existing infrastructure as well as encouraging 

increased transit ridership for BRAC zones that are also transit-oriented developments. The BRAC 

Revitalization and Incentive zone carries out the goal of focusing growth by providing local 

governments additional funding and other State resources to provide the public infrastructure 

necessary to support development or redevelopment of the area.  

BENEFITS OF A BRAC ZONE DESIGNATION 

Local jurisdiction receives:  

 payment of 100% of State real property tax increment on qualified properties;  

 payment equal to 50% of the local jurisdiction’s real property tax increment on qualified 

properties; and  

 funds can be used to pay back bonds, including Tax Increment Financing (TIF) bonds, 

issued for infrastructure improvement in the BRAC zone.  

In addition local jurisdictions and business entities receive priority consideration for financing 

assistance for projects or operations from various State agencies.  These benefits are available 

for the 10-year life of the zone from the date the first property in the BRAC Revitalization and 

Incentive zone becomes a qualified property.  
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ELIGIBILITY AND CERTIFICATION PROCESS 

Jurisdictions may apply April 15 and October 15 each year.  After the Secretary’s receipt of an 

application for designation of an area as a BRAC Revitalization and Incentive Zone or expansion 

of an existing zone, the Secretary notifies the members of the County Delegation to the Maryland 

General Assembly for each county in which a zone is proposed to be located.  Within 60 days of 

the submission date, the Secretary may designate an area a BRAC zone.  The Secretary will 

consult with the Smart Growth Subcabinet prior to making a designation.  The Secretary is 

limited to six (6) BRAC zones in a calendar year and a county may not receive more than 2 

designations for the duration of the program. 

Each application must adhere to the guidelines below: 

1) A county may apply for designation of a BRAC zone, but if any portion of the area is within 

a municipal corporation, must obtain municipal consent. 

2) A municipality may apply for designation of a BRAC zone but priority consideration will 

be given to municipal applicants that receive County support. 

3) Two or more political subdivisions may jointly apply for designation of a BRAC zone if 

portions of the proposed area are within each of their common boundaries. 

4) Area to be designated is located in a PFA. 

5) Area is served by public or community water and sewer system (or planned to be under the 

10-year sewer and water plan). 

6) Area is designated for mixed-use development that includes residential development. 

7) Area has an average density of at least 3.5 units per acre in the area designated as residential 

development. 

8) Jurisdiction entered into good faith negotiations for a PILOT agreement with all private 

developers of federal enclave property, if applicable. 

9) Priority is given to an area within one-half mile of present or planned: 

a. MARC Station 

b. Light Rail 

c. Metro Station 

d. Subway 

10) Priority may be given to an area of strategic importance to the economic development 

interests of the county. 

Many other factors are considered during the review process and final designation of a BRAC 

zone. 

Designated Maryland BRAC Zones 

 

Designation Date:  December 15, 2008 

1) Westport Waterfront Development (Baltimore City) 

2) Odenton Town Center (Anne Arundel County) 

3) Andrews Air Force Base – Branch Ave. Corridor (Prince George’s County) 
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4) Joint City and County Frederick BRAC Revitalization and Incentive zone (Frederick 

County) 

5) City of Laurel Enhancement zone (Prince George’s County) 

Designation Date:  June 15, 2009 

6) Aberdeen BRAC Enhancement and Revitalization zone (Harford County) 

7) Savage Towne Centre (Howard County) 

Designation Date: December 15, 2013 

1) *Annapolis Junction Town Center (Howard County) – the expansion of former Savage 

Towne Centre 

 

*Note this is not a new designation but an expansion 
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BRIEF DESCRIPTIONS OF BRAC ZONES 

Baltimore City’s BRAC zone includes the Westport Waterfront Development and the Westport MD-295 

Ramp improvements. The 42.9 acres Westport Waterfront project has been dormant. 

Anne Arundel County’s BRAC zone encompasses 776.9 acres near the MARC Odenton Station 

and along MD-175. The projects at the site include the transit-oriented, mixed-use developments 

at Village at Odenton and Odenton Town Center.  The town center designation has assisted in 

creating a strong sense of place with a pedestrian-oriented community, close to public 

transportation, that offers a destination for shopping, employment, and entertainment. 

The Andrews Air Force Base-Branch Ave. Corridor BRAC zone in Prince George’s County 

encompasses 654.9 acres and includes the Branch Ave. Metro Station and commercial corridors 

along Auth Rd., Suitland Parkway, Branch Ave., and Allentown Rd. The zone supports the Town 

Center at Camp Springs, a mixed-use project with 1,201 luxury apartments, 60,000 sq. ft. of office 

space and 71,000 sq. ft. of retail space, with mixed-use transit oriented zoning. 

The Joint City and County of Frederick BRAC zone contains 717.4 acres and includes historic 

downtown Frederick, the Transit Center and Monocacy Blvd. northeast up to and including the 

Research Park. The zone consists of development projects for office, industrial and warehouse 

space at Riverside Research Park, 66 acres of mixed-use development at the Frederick Brick 

Works, and a 1.3 mile mixed-use urban park at Carroll Creek Park. 

The City of Laurel BRAC Enhancement zone is a 356-acre area that includes redevelopment of 

Towne Centre at Laurel, Hawthorne Place, a section of US Rt. One and the city’s Main St. area 

near the MARC Station. The Towne Centre at Laurel project comprises projects for a $200 million 

private investment for the redevelopment of Laurel Mall in Prince George’s county.  The BRAC 

zone has been providing much needed transportation infrastructure, brownfield remediation, and 

mixed-use infill development. The first project started in 2013. 

The Annapolis Junction Town Center BRAC zone in Howard County expanded the zone from 

13.5 acres to 21.1 acres by including the former Boise Cascade property in December 2013. The 

zone infrastructure plans include a 704 space parking structure.  Howard County will fund the 

costs of the garage through the issuance of $17,000,000 in TIF bonds.  Other zone projects include: 

Savage Towne Centre Transit Oriented Development (TOD) mixed-use development to include 

market rate and affordable rental housing and projected construction of office space (100,000 sq. 

ft.); residential - 416 units (490,000 sq. ft.); Retail - two buildings and kiosk (17,450 sq. ft.); and 

a Hotel - 150 rooms (80,000 sq. ft.) for a combined total of 687,450 sq. ft. 

The City of Aberdeen BRAC Enhancement and Revitalization zone in Harford County includes 

782.65 acres with extensive infrastructure projects: 1) water and wastewater improvements ($33 

million); 2) transportation improvements ($66 million); 3) Multimodal Transportation Center to 

serve commuters on a regional level; 4) redevelopment of MD Rt. 40 Commercial Corridor; 5) 

adequate school capacity; upgraded water and wastewater facilities; improved sidewalks, curbs, 

and gutters; new community parks and facilities; safe neighborhoods and commercial areas to live 

and shop in without burdening existing tax base.  The development projects are an estimated total 

of 1,180,897 sq. ft., which includes 938,000 sq. ft. office space; 168,264 sq. ft. residential; 8,590 

sq. ft. retail; and 66,043 sq. ft. hotel.  
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BRAC ZONE ACTIVITY: 

Commerce received annual status reports as of October 15, 2015 from the seven Maryland 

designated BRAC zones.  Although the U.S. economy is still in the process of recovering from the 

recent recession, private and public projects have continued. Several projects have been completed, 

and many are underway as scheduled. 

According to the BRAC zone annual reports provided by zone administrators, the BRAC 

Revitalization and Incentive Zone Program has been successfully utilized by each zone (except 

Westport Waterfront Development) and the property tax incentive seems to play strong role in 

carrying out new projects within the BRAC zones.  In addition, many reported BRAC zones 

managed to form private-public partnerships to achieve improvements in zone infrastructure. 

FY2015 DISBURSEMENT REVISION AND FY2016 DISBURSEMENTS*: 

After a BRAC Revitalization and Incentive zone is designated by the Secretary, on or before 

February of each year, the appropriate governing body certifies to the State Department of 

Assessment and Taxation (SDAT) the properties that will be qualified for the next fiscal year and 

the date that the property became qualified.  SDAT then calculates the amount due to the political 

subdivision for the next fiscal year. 

The following Table depicts the historical and projected payments to the respective political 

subdivisions.  The total amount of expected disbursement for FY2016 is $2,587.608.96. 

It is worth mentioning that the expected and actual payments had been the same amount up to 

FY2014.  However, due to the limited State budget, the funding was capped at $650,000 for 

FY2015, therefore, as shown in the table, the actual payments to each local jurisdiction was 

proportionally reduced. 
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Table: BRAC Zone Historical and Projected Payments to Political Subdivisions 

 
Payments 
FY2010 

Payments 
FY2011 

Payments 
FY2012 

Payments 
FY2013 

Payments 
FY2014 

Payments 
FY2015 

Revised 
Payments 
FY2015* 

Expected 
Payments 
FY 2016 

Ann Arundel County         

M&T Bank at Arundel Crossing West 7,443.00 7,442.62 7,940.45 8,461.21 8,832.59 10,235.75  10,929.76 

Royal Farm Store #149  4,472.86 4,472.85 4,720.00 4,756.47 7,291.61  11,108.06 

Seven Oaks Town Center Office Building   30,537.31 33,114.94 31,614.46 44,395.40  43,889.28 

Village at Odenton Station    260,550.63 262,563.93 248,687.35  249,102.59 

Johns Hopkins Medical Center (Patient First)    6,505.93 6,556.21 6,268.80  3,407.74 

West County Medical Center     60,620.84 59,528.09  58,507.90 

Walgreens     7,214.82 8,657.20  10,377.10 

CVS     5,342.29 4,936.99  4,852.38 

Haven at Odenton Gate Apartments      73,545.50  14,6018.84 

39 Individually Owned Condominiums      145,644.62  61,188.00 

S/C Odenton III, LLC New Apartments           370,800.82  375,662.00 

Ann Arundel Total 7,443.00 11,915.48 42,950.61 313,352.71 387,501.61 979,992.13 374,580.69 975,053.64 

         

Frederick County         

8490 Progress Drive (Riverside Five)  33,807.89 45,886.91 40,031.80 45,987.21 50,644.17  10,305.81 

151 S. East Street (Frederick Visitors Center)  5,445.93 5,356.02 4,745.50 5,360.06 5,431.22  6,196.07 

150 S. East Street (Monocacy Valley Canning)          12,614.55  13,537.41 

8560 Progress Drive (ATRF)        60,750.23 

Frederick County Total  39,253.82 51,242.93 44,777.30 51,347.27 68,689.94 26,255.24 90,789.52 

         

Harford County         

209 Research Blvd. (Office Building)     84,238.99 79,299.43  63,448.48 

210 Research Blvd. (Office Building)     67,171.91 51,861.36  53,537.01 

Hickory Ridge Center I (Industrial Flex Space)     16,720.24 11,658.35  12,676.49 

Highland, LLP       1,661.38  723,90 

Harford County Total     168,131.14 144,480.52 55,224.54 130,476.87 

         

Prince George's County         

Hampton Inn & Suites (Shankra LLC)     22,127.78   81,996.73 

Laurel Mall (Inzestras LLC)       225,484.99  304,580.74 

Strayer University (Suitland Auth LLC)        8,976.67 

C Street Flats (C Street Flats LLC)        87,716.58 

Strayer University (Suitland Auth LLC)        475,799.40 

Aspire (Residences at Town Center LLC)        110,432.06 

Prince George's County Total     22,127.78 225,484.99 86,186.51 1,069,502.19 

         

City of Aberdeen         

209 Research Blvd. (Office Building)  46,731.71 49,155.65 52,657.40 54,967.39 60,273.10  37,466.22 

210 Research Blvd. (Office Building)  47,863.55 46,867.83 44,779.55 43,830.83 39,418.23  31,613.52 

Hickory Ridge Center I (Industrial Flex Space)   9,645.46 11,023.33 10,926.05 8,939.58  7,539.18 

Highland, LLP          1,273.94  427.46 

City of Aberdeen Total  94,595.26 105,668.94 108,460.28 109,724.27 109,904.85 42,008.63 77,046.38 
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City of Frederick         

8490 Progress Drive (Riverside Five)  23,477.70 31,868.59 36,047.29 35,695.05 39,811.74  6,501.21 

151 S. East Street (Frederick Visitors Center)  3,781.90 3,719.77 4,273.23 4,296.61 4,269.52  3,908.66 

150 S. East Street (Monocacy Valley Canning)          9,916.38  8,539.79 

8560 Progress Drive (ATRF)        38,323.01 

City of Frederick Total  27,259.60 35,588.36 40,320.52 39,991.66 53,997.64 20,639.42 57,272.66 

         

City of Laurel         

Laurel Mall (Inzestras LLC)      118,005.33  203,819.35 

C Street Flats (C Street Flats LLC)        58,698.19 

Hampton Inn (Shankra LLC)        54,870.58 

Aspire (Residences at Town Center LLC)        73,898.93 

City of Laurel Total           118,005.33 45,104.97 187,467.69 

Total $7,443.00 $173,024.16 $235,450.84 $506,910.81 $778,823.73 $1,700,555.40 $650,000.00 $2,587,608.96 

Source: Maryland Department of Assessment and Taxation 
*FY2015 payments were revised due to the changes in the program appropriation.  The program was capped at $650,000 for FY2015.
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ACTIVITIES SUMMARY 

Ten new projects have been completed or plan to be completed and will be submitted as 

qualified properties by February 1, 2016: 

Anne Arundel County/Odenton Town Center 

 The Hideaway – The closed Jimmy’s Hideaway restaurant was purchased, renovated, 

expanded and reopened in March 2015. 

 All American Steakhouse – A 6,900 sq. ft. standing restaurant, which is a part of the 

Meade Center mixed use development on MD Rt. 175 and Berger St, is expected to open 

November 2015. 

 Broadstone West 32 (formerly Reliable/Broadstone) – Planned Urban Development 

consisting of 212 residential units, totaling 206,000 sq. ft., and 12,000 sq. ft. of retail space.  

Project broke ground in August 2014, and expected completion by January 2016. 

 Novus (formerly Alta at Town Center/Bonaventure/Hogan Property) – Mixed use 

development including 274 residential units and 10,000 sq. ft. retail/work space. Project 

broke ground in July 2014, and expected completion by January 2016. 

 Town Center Commons Phase II – 7-acre project located at Town Center Blvd. and MD 

Rt. 175.  Phase II consists of 24 townhomes with 12 ground floor live/work units.  Expected 

completion by January 2016. 

Harford County/Aberdeen 

 Winston’s Choice Townhouse Development – Townhouse units located off Taft St. on 

2.86 acres. 

Howard County/Annapolis Junction Town Center 

 The Savage MARC Station Parking Garage – Opened March 2015. 

Prince George’s County/Andrew Air Force Base – Branch Ave. Corridor 

 The Apollo Residences at Town Center – A part of 418,000 sq. ft. mixed use project 

located at Branch Ave. Metro Station.  The phase I of a three phase project which, has 417 

multifamily residential units.  The first phase was completed in August 2015. 

Prince George’s County/City of Laurel 

 C St. Flats TOD – A 142 dwelling unit apartment complex within two blocks of the 

Laurel MARC Station located in the City’s Arts and Entertainment District continues 

the Main Street revitalization effort.  Construction was completed September 2015.  All 

apartments have been rented. 

 The Towne Centre at Laurel (former Laurel Commons Town Center/Laurel Mall) – All 

of the retail, restaurants, and entertainments buildings have been constructed.  There a few 

vacant store fronts that will need tenant fit-ups once they are leased. 
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Five projects currently under construction and/or approved with an anticipated completion 

date after February 1, 2016: 

Anne Arundel County/Odenton Town Center 

 High’s Dairy Convenience Store & Gas – Approved to develop 5,000 sq. ft. retail and 

A 1,300 sq. ft. car wash located at MD 175 and Charter Oaks Blvd.  Grading and 

foundation work has begun. 

 Berger Square – The project consists of 44 workforce housing apartments along Berger 

St. and MD 175.  The project is currently under construction with grading, foundation and 

utility work. 

Howard County/Annapolis Junction Town Center 

 Savage MARC Station Parking Garage –Project broke ground in June 2014.  

Construction of a four-story 704 space parking garage underway. 

The Joint City and County of Frederick 

 340 E. Patrick Street (Union Mills) – The mixed-use former Union Knitting Mill 

received site plan approval and began construction in 2015. The 56,000 square foot 

building is undergoing rehabilitation and construction, and the anchor tenant is Frederick-

based Regent Education (Information Technology).  The completed project is anticipated 

to feature a restaurant and/or retail component and will offer pedestrian access to Carroll 

Creek Linear Park. 

Prince George’s County/City of Laurel 

 Towne Centre at Laurel – The residential portion of the development (Residence at 

Towne Centre/340 dwelling units and parking garage) is scheduled for mid-2017 

completion. 

Thirteen projects in the pipeline to begin construction within the next 12 months: 

Anne Arundel County/Odenton Town Center 

 Flats 170 at Academy Yards Phase II – Retail and parking.  The grocery anchored 

center will consist of 100,000 sq. ft. of retail and restaurants. 

 Meade Center – Approved to develop 40,000 sq. ft. office space with street level retail 

and surface parking located at MD 175 and Berger St. 

 Winmark Center (aka Odenton Health & Technology Center) – Permitted to construct 

64,000 sq. ft. 4-story office building on MD 175.  Development plan approval was 

extended for another year. 

 1572, LLC & 1566, LLC c/o Gardner Center LLC – 23,500 sq. ft. of retail and a 

3,500 sq. ft. car wash.  Site development plan was approved in September 2015. 

 Odenton Station – 48 townhomes and 3 single family homes.  The Anne Arundel 

County Office of Planning and Zoning has approved the sketch plan and architecture, 

but the community appealed the decision.  The Board of Appeals upheld the approval of 

the sketch plan in September 2014. 
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Howard County/Annapolis Junction Town Center 

 The developer expects to commence construction of the 100,000 sq. ft. office building, 

14,000 sq. ft. retail building and the 416 apartment building. 

The Joint City and County of Frederick 

 The Galleria – 120 condominiums and 30,000 sq. ft. commercial space. 

 McHenry’s – 101,000 sq. ft. new office and commercial building. 

 One Commerce Plaza – 80,000 sq. ft. new office/commercial building. 

 McCutcheons Mill – 34,000 sq. ft. new commercial (retail) building. 

 Downtown Frederick Hotel and Conference Center – 207 rooms, full-service Marriott 

Hotel with 24,000 sq. ft. meeting space.  Expected completion is 2017. 

Prince George’s County/City of Laurel 

 Hawthorne Place – A brownfields redevelopment; former 10-acre trucking facility used 

by Roadway Express.  Proposed new facility will contain bus stop and transit connections 

to the Laurel MARC Station, multi-family dwelling units, office space, and retail space.  

Planned to commence construction of first phase in early 2016. 

 Laurel MARC Station TOD – A mid-rise apartment building with some mixed use is 

proposed at this point.  Planned start in 2016 for replacement of the parking structure. 

Ten public infrastructure improvement projects will begin construction within the next 12 

months: 

Anne Arundel County/Odenton Town Center 

 Odenton Town Center Blvd. – Create a roadway and sidewalk from MD Rt. 175 through 

MD Rt. 32 underpass to Town Center Blvd. in Seven Oaks. 

 Tax Increment Financing (TIF) District – On October 20, 2014, the Anne Arundel 

County Council approved a TIF district to assist in financing infrastructure improvements 

in the Odenton Town Center (OTC), including the MARC station parking garages. 

 Capital Financing for Public Parking at the TOD Site – the Anne Arundel County 

Council appropriated $9.55 million as part of its FY2016 capital budget to finance the 

public parking at a shared parking facility at the Odenton MARC Station. The State agreed 

to match the $9.55 million for public parking at the facility. 

Harford County/Aberdeen 

 Old Philadelphia Rd. – Street resurfacing and partial road widening project. 

 Old Post Rd. from APG to East Bel Air Ave. – Complete street resurfacing project. 

Howard County/Annapolis Junction Town Center 

 All public infrastructure improvements within the Annapolis Junction Town Center will 

be made by the developer not the County. 

The Joint City and County of Frederick 

 Carroll Creek Park (Shared Use Path, Phase II) – ½ mile extension of Carroll Creek 

Park & Shared Use Path from Delaplaine Center to E. Patrick St.  The project is opening 
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in 4 sections, and Sections 1 and 2 opened in summer 2015 with the expected completion 

in spring 2016.  Estimated cost is $15.8 million. 

 Monocacy Blvd. (Center Section, Phase II) – New 4-Lane undivided roadway 

connection between East Church St. extended and Gas House Pike at Riverside Corporate 

Park.  Estimated completion in 2017.  Estimated cost is $16.75 million. 

Prince George’s County/City of Laurel 

 Laurel MARC Station TOD: Parking garage improvements for pedestrians.  Estimated 

cost is $500,000, possibly including a pedestrian bridge. 

 Hawthorne Place: Pedestrian safety improvement within Hawthorne Place at Bowie Rd. 

is expected to be completed in 2016.  Estimated cost is $60,000. 
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ACTIVITIES DETAILS: 

TO-DATE PROGRESS AND PLANNED PROJECTS FOR THE FUTURE 
 

Anne Arundel County 
 

Odenton Town Center (776.9 acres) 

(Designation date: 12/15/2008) 
Description of development projects that are 

complete and will be submitted as qualified 

properties by February 1, 2016.  

1) The Hideaway: The closed Jimmy’s Hideaway restaurant was 

purchased, renovated and expanded, reopening as the Hideaway. The 

project involved gutting and revamping the building, both internally and 

externally, into a now popular restaurant and bar.  Opened in March 

2015. Parcel 170. 

2) All American Steakhouse: A 6,900 square foot free standing restaurant 

that is part of the Meade Center mixed-use (office/retail) development on 

MD175 and Berger Street (see below under Near Term Projects). 

Exterior is complete and interior finishes are underway. Expected 

opening November 2015. Parcel 279. 

3) Broadstone West 32 (formerly Reliable/Broadstone): Planned 

Urban Development consisting of 212 residential units, totaling 

206,000 sq. ft., and 12,000 sq. ft. of first floor retail.  Currently 

working on expansion road work on Baldwin Rd. and MD 175 

required for the project.  Expected completion by January 2016. 

Parcel 276. 

4) Novus (formerly Alta at Town Center/Bonaventure/Hogan 

Property): Mixed-use development including 175 residential units, 

totaling 207,000 sq. ft., and 10,000 sq. ft. retail, live/work units.  

Expected completion by January 2016.  Parcels 122, 336, 139. 

5) Town Center Commons – Phase 2: Phase 2 consists of 24 townhomes 

with the 12 ground floor homes consisting of live/work units. Exterior of 

all but three of the units are complete. Expected completion by January 

2016. Parcel 208. 

Description of development projects that have 

started construction but won’t be complete before 

February 1, 2016. 

1) High’s Dairy Convenience Store & Gas Approved to develop 5,000 sq. 

ft. retail, including deli, fuel pumping station and a 1,300 square foot car 

wash located at MD 175 and Charter Oaks Boulevard. The current Final 

Plans are in for review. Maryland State Highway Administration (SHA) 

also working on intersection improvements with developer.  SHA has 

completed sidewalk and curb work along MD 175.  Parcels 468, 471 and 

347. 

2) Berger Square: The project consists of 44 workforce housing 

apartments along Berger St. and MD 175. The project is currently in 

final development review.  Parcels 310, 311, 312 and 313. 

Description of development projects that are in 

the pipeline to begin construction within the next 

12 months. 

1) Flats 170 at Academy Yards – Phase 2 Phase 2 consists of retail and 

parking lot construction.  The grocery anchored center will consist of 

approximately 100,000 sq. ft. of retail and restaurants.  Parcel 378. 

2) Meade Center: Approved to develop 40,000 sq. ft. Class- A Office 

with street level retail, surface parking located at MD 175 and Berger 

St.  Financing approved for 6,900 square foot restaurant on back parcel 

of lot.  The entire lot will be graded with infrastructure.  Parcel 297. 

3) Winmark Center (aka Odenton Health & Technology Center): 

Permitted to construct 64,000 sq. ft., 4- story, Class-A office building 

on MD 175.  Development plan approval was extended for another 

year.  Parcels 113 and 187 

4) 1572, LLC & 1566, LLC c/o Garner Center LLC: Project will 

consist of 23,500 sq. ft. of retail and a 3,500 sq. ft. car wash.  

Project is currently in concept plan.  Site development plan was 

approved in September 2015. Parcels 71, 63, 66, 362, 70, 47, 65 

and 68. 

5) Odenton Station: The project consists of 48 townhomes and 3 single 

family homes. Anne Arundel Office of Planning and Zoning has 

approved the sketch plan and architecture. The community appealed the 
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decision. The Board of Appeals upheld the sketch plan approval in 

September, 2014. The community plans to appeal the Circuit Court’s 

ruling to the Maryland Court of Appeals. Map 29, Parcel 228. 

Description of any public infrastructure 

improvements to be made by the jurisdiction in 

the next 12 months and the cost of those 

improvements. 

1) Roads: After extensive negotiations with the private development 

community, Anne Arundel County moved two agreements before its 

County Council to provide funding for town center road and utility 

requirements. Bill 70-10, approved August 16, 2010, authorizes a 

private-public partnership, a Development Rights and Responsibilities 

Agreement (DRRA), to construct Town Center Boulevard, the spine of 

the OTC. Anne Arundel County’s private partner, Halle Development, 

agreed to fund and construct the required $15 million road project.  

The County will provide $6 million in impact fee credits to support 

road construction. OTC Boulevard creates a roadway and sidewalk 

from MD 175 though the MD 32 underpass to Town Center Boulevard 

in Seven Oaks.  Road and bridge design and engineering is now 

underway with an expected construction period of two (2) years. 

County estimated contribution: $6 million. 

2) Tax Increment Financing: On October 20, 2014 the Anne Arundel 

County Council approved a TIF district to assist in financing 

infrastructure improvements in the OTC, including the MARC station 

parking garages. 

3) Capital Financing for Public Parking at TOD Site: The Anne 

Arundel County Council approved $9.55 million as part of FY2016 

capital budget to finance the public parking at a shared parking 

facility at the Odenton MARC station.  The State agreed to match the 

$9.55 million for public parking at the facility. The financing will 

enable the private development of apartments and retail at the TOD 

site to go forward once the Odenton Square LLC group (Bozzuto, 

Osprey and Reliable) pulls together private financing for the 

residential and retail uses. 

Has the jurisdiction marketed the location of the 

BRAC zone to attract and retain businesses in 

the zone? 

 Presentations to prospective developers, brokers, and real estate 

professionals highlighting the advantages of developments within the 

BRAC Zone, including the additional funding the county receives that 

are designated for infrastructure improvements only within the BRAC 

Zone. 

 Leveraging other incentive programs, such as the Commercial 

Revitalization Tax Credits, to increase awareness and facilitate 

development 

 BRAC Zone designation information communicated to business 

organizations to amplify message (Chambers of Commerce, BWI 

Business Partnership, Fort Meade Alliance, Economic Alliance of 

Greater Baltimore, Baltimore Washington Chamber) 

 BRAC Zone designation information and OTC were highlighted at 

the ICSC’s annual Las Vegas convention in May, 2014. 

 Anne Arundel Economic Development Corporation, West County 

Chamber of Commerce and the Odenton NOW coalition are planning 

new marketing initiatives to promote OTC as a hub for the nation’s 

cybersecurity efforts and a premier location for information security 

companies. This includes promoting Odenton as a cyber-cluster. 

Other information that would be useful in 

assessing the effectiveness of the BRAC zone 

benefits. 

 Additional growth is anticipated on Fort Meade. The post currently has 

$1.8 billion in ongoing and approved construction projects.  U.S. Cyber 

Command expects to add approximately 3,000 employees over the 

next 3 years.  Joint Spectrum Center is anticipated to relocate from 

Annapolis to Fort Meade in the near future. Furthermore, the National 

Security Agency is expanding their facilities by 5,800,000 sq. ft. and, 

over the next several years, will bring 9,000 NSA personnel back onto 

campus from private sector office space in the region. 
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 In addition to satisfying road, water and sewer needs, Anne Arundel 

County continues to negotiate with state and private developers on the 

TOD at the Odenton MARC Train Station – Maryland’s busiest 

commuter station. Ridership will increase with the new Cyber 

Command. The TOD is part of the State strategy to link public transit 

to new development.  The Odenton TOD will be a mixed-use project 

with an emphasis on residential and complementary retail.  As a 

further non-vehicle connection, Fort Meade will be opening a 

hiker/biker path off Odenton Rd.  This entrance is currently connected 

via a trail to the MARC station. Anne Arundel County is exploring a 

bike share program to enhance this connection 
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Baltimore City 
 

Westport Waterfront (42.9 acres) 

(Designation date: 12/15/2008) 
Description of development projects that are 

complete and will be submitted as qualified 

properties by February 1, 2016. 

No development projects are yet complete. 

Description of development projects that have 

started construction but won’t be complete 

before February 1, 2016. 

No development projects have started construction. 

Description of development projects that are in 

the pipeline to begin construction within the 

next 12 months. 

No development projects are slated to begin construction within the next 12 

months. 

Description of any public infrastructure 

improvements to be made by the jurisdiction in 

the next 12 months and the cost of those 

improvements. 

No public infrastructure improvement will be made in the next 12 months in 

the BRAC zone. 

Has the jurisdiction marketed the location of the 

BRAC zone to attract and retain businesses in 

the zone? 

Baltimore City is no longer actively marketing the Westport Waterfront 

District BRAC Zone to prospective companies in the defense and cyber 

security industries.  This is due to the project’s unknown future, given lack of 

development thus far and current litigation regarding ownership of the 

property. 
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Frederick County 
 

Frederick County/City of Frederick East Side BRAC Zone (717.4 acres) 

(Designation date: 12/15/2008) 
Description of development projects that are 

complete and will be submitted as qualified 

properties by February 1, 2016. 

No project to report. 

Description of development projects that have 

started construction but won’t be complete 

before February 1, 2016. 

1) Union Mills: 340 East Patrick St.: The mixed use former Union Knitting 

Mill received site plan approval and began construction in 2015.  56,000 

sq. ft. building is undergoing rehabilitation and construction.  The anchor 

tenant is Frederick-based Regent Education (Information Technology).  

Regent will be leasing 24, 000 sq. ft. of office space.  The completed 

project is anticipated to feature a restaurant and/or retail component and 

will offer pedestrian access to Carroll Creek Linear Park.  Estimated 

completion: Initial Phase – Winter 2016.  Developer – Douglas 

Development.  Tax ID: 1102083183. 

Description of development projects that are in 

the pipeline to begin construction within the 

next 12 months. 

1) The Galleria: 107 S. East St.: 120 condominiums and 30,000 sq. ft. 

commercial space.  Developer – The Wormald Companies.  Estimated cost 

- $24 million. Tax ID: 1102263998. 

2) McHenry’s: 300 East Patrick St.: 101,000 sq. ft. new office and 

commercial building.  Developer – Douglas Development Corporation.  

Estimated cost - $24 million.  Tax ID: 1102088436. 

3) One Commerce Plaza: 111 S. East St.: 80,000 sq. ft. new 

office/commercial building.  Developer – MacRo Ltd.  Estimated cost - $24 

million.  Tax ID: 1102229021. 

4) McCutcheons Mill: 11. S. Wisner St.: 34,000 sq. ft. new commercial/retail 

building.  Developer – McCutcheons Apple Product.  Estimated cost - $5 

million.  Tax ID: 1102185938. 

5) Downtown Frederick Hotel and Conference Center: 200/212 E. Patrick 

St.  207 room, full-service Marriott Hotel with 24,000 sq. ft. meeting space.  

Developer – Plamondon Hospitality Partners.  Estimated completion – Q1. 

2017.  Estimated cost – $64 million. 

Description of any public infrastructure 

improvements to be made by the jurisdiction in 

the next 12 months and the cost of those 

improvements. 

1) Carroll Creek Park (Phase II): ½ mile extension of Carroll Creek Park 

and Shared Use Path from Delplaine Center to E. Patrick St.  Developer – 

The City of Frederick.  Cost - $15.8 million. Estimated completion – 

Spring 2016. 

2) Monocacy Blvd. Center Section (Phase II): New 4-lane undivided road 

way connection between East Church St. Extended and Gas House Pike @ 

Riverside Corporate Park.  Developer – The City of Frederick.  Cost - 

$167.75 million (city 50%, county 50%).  Estimated completion – Design 

completed in 2014, and anticipated completion in 2017.  

Has the jurisdiction marketed the location of the 

BRAC zone to attract and retain businesses in 

the zone? 

Plan to incorporate the BRAC Zone into the area’s marketing strategies. 

Other information that would be useful in 

assessing the effectiveness of the BRAC zone 

benefits. 

The following is a brief summary of work and trends in the BRAC Zone since 

the last report: 

 Tenanting continues in the rehabilitated Monocacy Valley Cannery building. 

 Site plan approval and construction began in 2015 for the former Union 

Knitting Mill along Carroll Creek Park. 

 Phase II of the Center Section of Monocacy Boulevard is under construction 

and is anticipated to be completed in 2017. The project includes 

construction of a new 4-lane bridge over Carroll Creek and a new bridge 

over the Monocacy River. 

 Public infrastructure work on Carroll Creek Park-Shared Use Path continues 

with an anticipated final completion of Spring 2016. The $15.8 million 

dollar investment is surrounded by $100 million in planned projects which 

will likely begin to move forward in the short-term. There are five pipeline 

projects in various stages of planning and approval. The sixth project 

(Union Mills) began construction in 2015. 
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The following are key points about the Frederick BRAC Zone: 

 Consists of two areas totaling 700+ acres located on east side of 

downtown and connected by Monocacy Blvd, E. Church St. 

Extended/Gas House Pike. 

 It is part of the “East Frederick Rising” area which calls for new world 

class, smart growth neighborhoods connected to Downtown Frederick 

 Employment growth at Fort Detrick, the Frederick National Laboratory 

for Cancer Research (formerly National Cancer Institute- Frederick) and 

throughout the Frederick is creating demand for new mixed-use 

neighborhoods. 

 The BRAC Zone will deliver several million sq. ft. of mixed-use 

developments and buildings to absorb new employment and residential 

growth. 

 The area is intended to be transit oriented – MARC, Greyhound, 

TransIT, Pedestrian, Bicycles, Automobile 

 Combination of Brownfield and Greenfield Development 

 Some of the area is part of the US Small Business Administration HUB 

Zone 

 Includes the 65 Acre Brickworks Property along the new East St. 

Gateway Corridor as well as Riverside Research Park. 

 

  



 

18 | Page 

 

Harford County 
 

Aberdeen BRAC Enhancement and Revitalization Zone (782.65 acres) 

(Designation date:  6/15/2009) 
Description of development projects that are 

complete and will be submitted as qualified 

properties by February 1, 2016. 

1) Winston’s Choice Townhouse Development – Townhouse units and 

Community Center located off Taft St. on 2.86 acres.  Parcel # - 2855.  

Owner/Developer – Homes for Aberdeen LP. 

Description of development projects that have 

started construction but won’t be complete 

before February 1, 2016. 

No development project to report 

Description of development projects that are in 

the pipeline to begin construction within the 

next 12 months. 

No development project to report. 

Description of any public infrastructure 

improvements to be made by the jurisdiction in 

the next 12 months and the cost of those 

improvements. 

1) Old Philadelphia Rd.: street resurfacing and partial road widening 

project.  No estimated cost at this has been prepared. 

2) Old Post Rd.: complete street resurfacing project.  No estimated cost at 

this time has been prepared. 

Has the jurisdiction marketed the location of the 

BRAC zone to attract and retain businesses in 

the zone? 

The City has marketed the BRAC Zone to property owners located within the 

BRAC Zone and to potential developers interested in locating in the BRAC 

Zone.  The Harford County Office of Economic Development also includes 

the BRAC Enhancement and Revitalization Zone information in their 

marketing packages. 

Other information that would be useful in 

assessing the effectiveness of the BRAC zone 

benefits. 

The City’s Department of Public Works utilized BRAC funds to complete the 

following street resurfacing projects. 

 New County Rd. at a total cost of $120,558. 

 A portion of Old Post Rd. at a total cost of $301,669. 
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Howard County 
 

Annapolis Junction Town Center – former  Savage Towne Centre (21.1 acres) 

 (Designation date: 6/15/2009, Expansion date: 12/15/2013)  
Description of development projects that are 

complete and will be submitted as qualified 

properties by February 1, 2016. 

The Savage MARC Station parking garage was opened March 2015.  Parcel 

Number: 06583784. 

Description of development projects that have 

started construction but won’t be complete 

before February 1, 2016. 

The groundbreaking for the Annapolis Junction Town Center took place on 

June 9, 2014.  Construction of a four-story, 704-space parking garage to serve 

the Savage MARC station project is presently underway.  The remaining 

project work is not anticipated to be completed prior to February 1, 2016. 

Description of development projects that are in 

the pipeline to begin construction within the 

next 12 months. 

Within the next 12 months, the developer expects to commence construction of 

the 100,000 sq. ft. office building, 14,000 sq. ft. retail building, and the 416 

apartment building. 

Description of any public infrastructure 

improvements to be made by the jurisdiction in 

the next 12 months and the cost of those 

improvements. 

All public infrastructure improvements within the Annapolis Junction Town 

Center will be made by the developer, not the County. 

Has the jurisdiction marketed the location of the 

BRAC zone to attract and retain businesses in 

the zone? 

The targeted marketing effort for the Annapolis Junction Town Center BRAC 

zone is being led by the developer and Chesapeake Real Estate Group.  A 

website has also been created to market the development at 

www.annapolisjunctiontowncenter.com.  In addition, the Howard County 

Economic Development Authority will provide assistance in marketing the 

office and retail space planned within the BRAC zone boundaries. 

Other information that would be useful in 

assessing the effectiveness of the BRAC zone 

benefits. 

No additional information is available at this time. 

 

  

http://www.annapolisjunctiontowncenter.com/
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Prince George’s County 
 

Andrews Air Force Base – Branch Ave. Corridor (654.9 acres) 

(Designation date: 12/15/2008) 
Description of development projects that are 

complete and will be submitted as qualified 

properties by February 1, 2016. 

1) The Apollo Residences at Town Center: A 417 market rate luxury 

multifamily residences set in a total of six buildings and 418,000 sq. ft. 

located at Branch Avenue Metro Station on Auth Way and Telfair 

Boulevard. It will offer 619 parking spaces in a steel structured parking 

garage for residents and Metro riders. The first phase was completed 

August 2015. 

Description of development projects that have 

started construction but won’t be complete 

before February 1, 2016. 

There are no development projects at this time. 

Description of development projects that are in 

the pipeline to begin construction within the 

next 12 months. 

No development project to report. 

Description of any public infrastructure 

improvements to be made by the jurisdiction in 

the next 12 months and the cost of those 

improvements. 

No public infrastructure improvements slated for the next 12 months. 

Has the jurisdiction marketed the location of the 

BRAC zone to attract and retain businesses in 

the zone? 

Andrews Working Group (AWG): The workgroup has continued 

implementing the group's Action Plan recommendations intended to 

spark economic activity within the BRAC Zone within the next three to 

five years.  The County is currently developing more detailed plans for 

improvements to Allentown Rd. to improve the public realm, particularly 

to increase pedestrian activity, and help attract new businesses to the 

abutting shopping center, Andrews Manor. 

Other information that would be useful in 

assessing the effectiveness of the BRAC zone 

benefits. 

1) SHA is continuing construction of the "Woods Way" Project, that 

will construct a new interchange and access road connecting the MD 

5 (Branch Ave.) and I-95/495 Capital Beltway interchange with the 

Branch Avenue Metro Station. This project will enhance access to and 

from the Metro station while opening up additional opportunities for 

development around the station. 

2) The County continues to implement the recommendations of the 

2009 Joint Base Andrews Naval Air Facility Washington Joint 

Land Use Study. The County Council's ad hoc Joint Land Use 

Study Implementation Committee continues to meet on a regular 

basis to discuss a number of issues concerning the relationship 

between Joint Base Andrews and Prince George's County. The 

County Council is considering a Military Installation Overlay Zone 

for areas impacted by flight operations at the base; this legislation 

would prohibit incompatible uses in key impact areas and reserve 

valuable and strategically located light industrial areas for their 

intended transportation, warehousing, logistics, and other low-

density uses. The Planning Department completed a Clear Zone 

Mitigation Action Plan on behalf of the JLUS Committee that 

identifies strategies for clearing the 150-acre Northern Clear Zone 

and relocating businesses within the Clear Zone to nearby 

locations. 

3) MD 4 over MD 223; Bridge Replacement (Line #7 in Construction 

Program):   Construction is completed and open to service.  Total Cost: 

$18.5 million. 

4) MD 4/Suitland Parkway Interchange (Line #8 in Construction Program):  

During design the right-of-way impacts were reduced.  The breakout 

utility relocation project is currently underway.  Total Cost: $135.4 

million. 

5) MD 4; Community Safety and Enhancement Project from Forestville Rd 

to MD 458 (Line #7 in Construction Program):  Design-Build project.  
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Design is expected to be completed in Spring of 2016, and construction 

is currently underway.  Total Cost: $27.2 million. 

6) MD 337; Intersection Improvements at Suitland Rd./Westover Dr. and 

MD 337; Intersection Improvement at NB I-95/I-495 Off-Ram (Line #13 

in Construction Program):  Construction is underway.  Total Cost: $4.8 

million. 

7) Forestville Rd. over I-95/I-495; Emergency Bridge Repairs:  Project has 

been completed and inspected.  Total Cost: $565,000. 

8) MD 5; US 301 at TB to Auth Rd., (North of I-95/I-495) Facilitate safe 

and efficient traffic flow to serve existing traffic demand.  Construction 

is underway.  The project is about 40% completed.  The estimated 

completion date is 2017.  Total current costs: $33 million. 
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City of Laurel BRAC Enhancement Zone (356 acres) 

(Designation date:  12/15/2008) 
Description of development projects that are 

complete and will be submitted as qualified 

properties by February 1, 2016. 

1) C St. Flats TOD:  An 142 dwelling unit apartment complex within two 

blocks of the Laurel MARC Station located in the City’s Arts and 

Entertainment District continues the Main Street revitalization effort.  

Construction was completed September 2015.  All apartments have been 

rented. 

2) Towne Centre at Laurel:  All of the retail, restaurant, and 

entertainments buildings have been constructed.  There are a few vacant 

store fronts that will need tenant fit-ups once they are leased.  The 

Towne Centre commercial developer is Greenberg-Gibbons Commercial 

Description of development projects that have 

started construction but won’t be complete 

before February 1, 2016. 

Towne Centre at Laurel:  The residential portion of the development 

(Residence at Towne Centre/340 dwelling units and parking garage) is 

scheduled for mid-2017 completion.  The Towne Centre multi-family 

residential developer is Wood Partners. 

Description of development projects that are in 

the pipeline to begin construction within the 

next 12 months. 

1) Hawthorne Place: A brownfields redevelopment for a former 10-acre 

trucking facility used by Roadway Express Trucking was approved in 

November 2007 by the City but because of the recession never 

constructed.  Since that time, City approval has expired.  The 

owner/developer has re-applied for City approval and the City of Laurel 

Planning Commission and Laurel Mayor and City Council will rehear 

the project October 2015. 

Proposed to be built on a Maryland Department of Environment (MDE) 

approved platform over the 100-year floodplain. A new facility will 

contain bus stop and transit connections to the Laurel MARC Station, 

1,071 multi-family dwelling units, 140,000 sq. ft. office space, an 

ancillary recreation space for convenience retail, services and 

professional needs. Planned to commence construction of first phase in 

early 2016.  

2) Laurel MARC Station TOD: Proposed to be located at Main St. and 

U.S. Rt. 1.  In planning phase by Maryland Department of 

Transportation (MDOT) Real Estate Division. Requires State regional 

coordination of other adjacent projects in Howard and Anne Arundel 

counties that must involve three SHA district offices. Infrastructure 

needs depend on regional impact of the three combined proposals.  This 

site is also a MDOT designated TOD Site as well as a Governor’s 

Smart Site. A mid-rise apartment building with some mixed-use is 

proposed.  Planned start in 2016 for replacement parking structure.   This 

project was also held up because of the recession. 

Description of any public infrastructure 

improvements to be made by the jurisdiction in 

the next 12 months and the cost of those 

improvements. 

1) Hawthorne Place:  Certain pedestrian safety improvement associated 

with Hawthorne Place at Bowie Rd. is expected to be completed in 2016.  

Estimated cost is $60,000.  

2) Laurel MARC Station TOD: Pedestrian improvements from the 

proposed MARC parking garage to be built on the corner of Main St. 

and Lafayette Ave. to the Laurel MARC Station.  Estimated cost is 

$500,000, possibly including a pedestrian bridge.  

Has the jurisdiction marketed the location of the 

BRAC zone to attract and retain businesses in 

the zone? 

The City’s Revitalization Overlay Area alternative form of development or 

redevelopment has met with success in the development community.  Since 

inception in March 2004, approximately $500 million of planned and existing 

investment has been approved.  The City intends to continue to use this form 

of development/redevelopment to facilitate increased investment by new 

developers within its BRAC zone. 

The City markets its retail opportunities at the annual regional meeting of the 

International Council of Shopping Centers. The BRAC designation is also 

enhanced by the City’s designation as a “Sustainable Area” by Maryland 

Department of Housing & Community Development. 
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Other information that would be useful in 

assessing the effectiveness of the BRAC zone 

benefits. 

The BRAC zone covers the area designated by the City in its Revitalization 

Overlay Program.  The overlay program is placed on properties located 

within the U.S. Rt. 1 Corridor which could be considered both brownfield and 

grey field (containing distressed commercial and industrial properties).  The 

foundation of the BRAC zone is the Laurel Main Street MARC Rail Station, 

which was designated a Transit-Oriented Development by Maryland 

Department of Transportation on June 28, 2009. 

The Laurel MARC Station is also one of the Governor’s Smart Sites for 

increased State coordination. The City is interested in developing a 

pedestrian/bicycle relationship with the nearby proposed Laurel Racetrack 

development.  The City also would like to invest in pedestrian and bicycle 

improvements to enhance the connection between community neighborhoods, 

the Main Street Business District, Arts and Entertainment District, and Laurel 

Towne Centre. 

 


